
Local Roads Improvement Program
Open Project Reports - Trends

Report 2006-07 2006-2007 2004-05 2004-05 2002-03 2002-03 2000-01 2000-01 1998-99 1998-99 1996-97 1996-97 1994-95 1994-95 1992-93 1992-93 TOTAL TOTAL
Date Projects LRIP $ Projects LRIP $ Projects LRIP $ Projects LRIP $ Projects LRIP $ Projects LRIP $ Projects LRIP $ Projects LRIP $ PROJECTS LRIP $

11/20/02 n/a n/a 912 $37,702,157.37 222 $11,538,366.77 121 $4,413,466.54 56 $528,113.91 30 $309,108.24 8 $58,986.54 1349 $54,550,199.37

1/23/03 n/a n/a 751 $32,881,765.26 202 $9,229,523.41 117 $4,130,070.54 55 $526,452.03 27 $281,395.34 8 $58,986.54 1160 $47,108,193.12

5/6/03 n/a n/a 638 $29,581,627.98 170 $7,892,735.31 105 $3,567,835.97 47 $586,142.84 24 $219,456.30 8 $62,547.54 992 $41,910,345.94

8/12/03 n/a n/a 632 $28,022,113.13 179 $7,904,174.18 104 $3,291,360.07 44 $460,097.38 23 $215,326.44 8 $62,547.54 990 $39,955,618.74
  

11/6/03 n/a n/a 506 $23,930,615.06 147 $7,107,986.61 95 $3,228,232.04 43 $453,716.33 22 $204,326.44 7 $52,947.54 820 $34,977,824.02

2/9/04 307 $10,148,260.03 355 $16,951,742.93 133 $6,165,973.28 84 $2,989,105.83 40 $312,353.33 21 $198,376.44 7 $52,947.54 947 $36,818,759.38

4/6/04 541 $20,369,842.62 318 $15,357,486.03 128 $6,048,515.21 79 $2,745,028.60 37 $250,595.65 20 $148,376.44 7 $50,988.12 1130 $44,970,832.67

8/9/04 940 $45,217,544.78 298 $14,738,833.80 119 $5,607,264.71 74 $2,691,816.20 35 $238,222.38 19 $144,400.44 7 $50,988.12 1492 $68,689,070.43

11/3/04 789 $40,807,936.15 258 $11,890,260.82 112 $5,454,805.50 70 $2,635,429.60 34 $234,737.88 19 $144,400.44 6 $47,133.43 1288 $61,214,704.03

2/1/05 579 $32,990,213.98 205 $9,576,774.92 102 $5,099,453.55 62 $2,496,385.03 29 $206,349.70 14 $116,593.68 4 $41,634.75 998 $50,555,337.23

5/1/05 537 $31,234,831.72 194 $9,279,861.46 96 $5,047,391.78 56 $2,349,196.28 28 $195,315.37 12 $103,920.68 4 $41,634.75 929 $48,258,802.04

8/3/05 524 $29,376,431.60 196 $9,283,999.79 94 $4,983,349.49 55 $2,038,007.44 28 $195,315.37 12 $103,920.68 4 $41,634.75 913 $46,022,659.12

11/1/05 1 $353,949.75 406 $25,709,979.50 181 $8,420,824.31 87 $4,901,959.22 49 $1,971,730.88 27 $192,914.37 12 $103,920.68 3 $37,476.58 766 $41,692,755.29

2/1/06 221 $7,495,403.27 265 $16,824,255.70 148 $7,304,513.51 75 $4,483,661.70 40 $1,868,688.60 20 $139,251.47 10 $67,446.78 2 $5,645.58 781 $38,188,866.61

5/8/06 497 $23,602,591.16 228 $14,424,653.72 138 $6,502,944.40 68 $3,987,726.00 37 $1,786,888.66 17 $128,244.38 9 $60,446.78 1 $3,907.25 995 $50,497,402.35

7/28/06 875 $44,774,626.94 218 $13,287,157.59 136 $6,368,313.38 65 $3,676,871.82 36 $1,783,442.02 16 $125,303.16 9 $60,446.78 1 $3,907.25 995 $50,497,402.35
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